
 CIHA Brush Clearing/Vegetation Management Project

 Phase 1 - 11/17 - 11/23/24

    Phase 2 - 1/6 - 1/10/25

    Phase 3 - 2/26 - 3/3/25

    Phase 4 - Hand cutting to be scheduled - Spring 2025

    Phase 5 - Machine cutting to be scheduled - Fall 2025
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Future - Fire Break Brush Removal - Fall 2025
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