


KILKICH AREA PLAN

July/ August 2026 Update



We are officially in Phase 3 of the project and quickly winding down to a final alternative plan. What does that mean? A final plan will inform land use ordinances, update land use zoning designations on the North and South Parcels and provide guidance for the next 10 - 15 years of development.

Throughout the month of July, our team focused on strategic planning, while the contractors analyzed feedback from the roadshow and included your input into the alternative plans.

Now we have one or two preliminary alternatives.

MONTHLY PROGRESS

The team is meeting with the Steering Committee and Tribal Council again on September 9 for a long work session to discuss the preliminary alternative (draft plan), and next steps.

During this meeting, we plan to discuss the history of the property, the future needs of the Tribe, the alternative plan, and the next 10-15 years of growth.

Following the September meeting, we expect to share information in workshops soon, and we will follow up with other municipalities and organizations to share the plan on two additional occasions -- September and October.

We look forward to bringing you more information in September.

The project is scheduled to be completed by November, and we're less than three-months away.